


SMART INDIA HACKATHON 2026 — TITLE PAGE



PRODECHX — Predictive Infrastructure Monitoring Platform

Problem Statement ID: SIH26103

Problem Statement Title: Predictive Infrastructure Monitoring, Risk & Early-Warning Platform

Theme: Smart Automation

PS Category: Software

Organization: Ministry of Statistics and Programme Implementation (MoSPI)

Department: Data Informatics & Innovation Division (DIID)

Team ID: SIH2026-TEAM-PRODECHX

Team Name: PRODECHX Innovators (Registered on Portal)



IDEA TITLE: PRODECHX PREDICTIVE PLATFORM

❖ Proposed Solution (Idea Description):

- AI/ML-powered early-warning platform converting static monthly PAIMANA PDF reports into 2-month advance predictive risk intelligence across 2,231 central infrastructure projects (₹29.87L Cr budget).

How it Addresses the Problem:

- Calibrated classifier (Random Forest / XGBoost v2.0 @ 0.45 threshold) catches 450 high-risk projects with 82.4% recall, giving 60-day lead time for proactive policy intervention.

Innovation and Uniqueness:

- 100% Server-Side Temporal Leakage Isolation preventing fake scores.
- SHAP Explainability providing transparent, non-blackbox risk attributions.
- Grounded RAG AI Assistant delivering zero-hallucination Q&A with direct page & section PDF citations ([PAIMANA April 2026, p.54]).




- **Technologies to be Used:**

- Frontend: Next.js 14, React, TypeScript, Tailwind CSS, Recharts.
- Backend & DB: Node.js / Express REST API, PostgreSQL (Supabase) + pgvector.
- ML Microservice: Python 3.11 FastAPI, Scikit-Learn, XGBoost, SHAP.
- Ingestion: PyMuPDF, pdfplumber, SHA-256 duplicate checksum verification.

- **Methodology and Implementation Process:**

- 1. PDF Ingestion: Drag-and-drop PAIMANA PDF upload & table parsing.
- 2. Feature Engineering: Server-side construction of expenditure ratios, progress gaps & time elapsed metrics.
- 3. Predictive ML & SHAP: 2-month advance delay classification & driver ranking.
- 4. RAG Evidence Assistant: HNSW vector search with strict citation grounding.



Analysis of Feasibility:

- Tested & validated on 5,815 monthly PAIMANA observations across 2,231 infrastructure projects (2,030 baseline cohort) with 100% working prototype.

Potential Challenges and Risks:

- 1. Risk of synthetic temporal data leakage in predictions.
- 2. Risk of AI hallucination in policy query responses.
- 3. Data noise & layout variations in legacy PDF reports.

Strategies for Overcoming Challenges:

- Strict server-side feature construction isolating pre-period metrics.
- Deterministic RAG grounding policy requiring 100% page citations.
- Multi-stage table parser with PyMuPDF OCR fallback & review queue.




- **Potential Impact on Target Audience (MoSPI & Ministries):**

- 60-Day Early Warning: Gives MoSPI decision-makers 2-month lead time to resolve bottlenecks before cost escalation occurs.
- Automated Workflow: Eliminates manual review of 100+ page PDFs with automated risk gauges and SHAP driver cards.

- **Benefits of Solution (Social, Economic, Policy):**

- Economic Benefits: Prevents thousand-crore budget overruns in central infrastructure projects.
- Policy Benefits: Standardizes progress scoring & cross-ministry benchmarks (Railways, Highways, Power, Petroleum, Telecom).
- Social Benefits: Accelerates critical public utility delivery (rail corridors, clean energy, national expressways).



- **Authoritative Data Corpus & Research Work:**

- MoSPI PAIMANA Flash Reports (April, May, June 2026): 5,815 monthly observations across 2,231 central sector infrastructure projects totaling ₹29.87 Lakh Cr sanctioned cost.

- **Empirical Model Validation Results:**

- 82.4% Recall @ 0.45 Operating Threshold (Random Forest / XGBoost v2.0 classifier).
- 100% Citation Grounding Accuracy & 0% Hallucination Rate on unsupported user queries.

- **Academic & Industry Technical Standards / Links:**

- SHapley Additive exPlanations (SHAP) — Lundberg & Lee (2017) for non-blackbox feature attributions.
- PostgreSQL pgvector extension for dense embedding storage & HNSW similarity search.
- MoSPI Infrastructure & Project Monitoring Division (IPMD) Guidelines & SIH26103 Problem Statement.